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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.C  Safeguards, Security & SNM Removal

1.F.C.B  Onsite Rad Labs, 559/569 Landlord
1F02E42007 Radiological Laboratory Operations FY00 92 22MAY00 29SEP00

1FA0100A10 Compliance Surveillance - Auth FY00 92 22MAY00 29SEP00

1FA0100E10 Compliance Surveillance - Environ FY00 92 22MAY00 29SEP00

1FA0100M10 Compliance Surveillance - Other FY00 92 22MAY00 29SEP00

1FA0200C10 Maintenance - Corrective FY00 92 22MAY00 29SEP00

1FA0200P10 Maintenance - Preventative FY00 92 22MAY00 29SEP00

1FA0200R10 Maintenance - Routine FY00 92 22MAY00 29SEP00

1FA0300T10 Operations Technical Support FY00 82 22MAY00 28SEP00

1FA0400M10 Operations Management FY00 82 22MAY00 28SEP00

1FA0500A10 Authorization Basis - Maintenance FY00 82 22MAY00 28SEP00

1FKE011102 B569 Cluster Fac Operations Mgmt FY00 82 22MAY00 28SEP00

1FKE012012 B569 Cluster Maintenance FY00 82 22MAY00 28SEP00

1FKE013012 B569 Cluster Technical Support FY00 82 22MAY00 28SEP00

1FKE014012 B569 Cluster Compliance & Surveillance FY00 82 22MAY00 28SEP00

1FKE015012 B569 Cluster Authorization Basis FY00 82 22MAY00 28SEP00

1F02E42050 Go/No Go Decision - Alternative Lab 0 15JUL00

1FA0600MS1 Cmpl Pre-Winterization Freeze Protection Req'mts 0 29SEP00

1F02E42010 Radiological Laboratory Operations FY01 253 02OCT00 28SEP01

1FA0101A00 Compliance Surveillance - Auth FY01 253 02OCT00 28SEP01

1FA0101E00 Compliance Surveillance - Environ FY01 253 02OCT00 28SEP01

1FA0101M00 Compliance Surveillance - Other FY01 253 02OCT00 28SEP01

1FA0201C00 Maintenance - Corrective FY01 253 02OCT00 28SEP01

1FA0201P00 Maintenance - Preventative FY01 253 02OCT00 28SEP01

1FA0201R00 Maintenance - Routine FY01 253 02OCT00 28SEP01

1FA0301T00 Operations Technical Support FY01 227 02OCT00 27SEP01

1FA0401M00 Operations Management FY01 227 02OCT00 27SEP01

1FA0500M00 AB/BIO Implementation 80 02OCT00 07FEB01

1FAH102011 Alternative Laboratory FY01 227 02OCT00 27SEP01

1FKE011105 B569 Cluster Fac Operations Mgmt FY01 227 02OCT00 27SEP01

1FKE012015 B569 Cluster Maintenance FY01 227 02OCT00 27SEP01

1FKE013015 B569 Cluster Technical Support FY01 227 02OCT00 27SEP01

1FKE014015 B569 Cluster Compliance & Surveillance FY01 227 02OCT00 27SEP01

1FRFP55903 VUL RFP55903 Storage Pu solution in plastic cont 0 27SEP01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FA0601MS1 Cmpl Pre-Winterization Freeze Protection Req'mts 0 28SEP01

1F02E42015 Radiological Laboratory Operations FY02 254 01OCT01 30SEP02

1FA0102A00 Compliance Surveillance - Auth FY02 254 01OCT01 30SEP02

1FA0102E00 Compliance Surveillance - Environ FY02 254 01OCT01 30SEP02

1FA0102M00 Compliance Surveillance - Other FY02 254 01OCT01 30SEP02

1FA0202C00 Maintenance - Corrective FY02 254 01OCT01 30SEP02

1FA0202P00 Maintenance - Preventative FY02 254 01OCT01 30SEP02

1FA0202R00 Maintenance - Routine FY02 254 01OCT01 30SEP02

1FA0302T00 Operations Technical Support FY02 228 01OCT01 30SEP02

1FA0402M00 Operations Management FY02 228 01OCT01 30SEP02

1FA0501M00 AB/BIO D&D Implementation 80 01OCT01 06FEB02

1FAH102012 Alternative Laboratory FY02 228 01OCT01 30SEP02

1FKE011110 B569 Cluster Fac Operations Mgmt FY02 228 01OCT01 30SEP02

1FKE012020 B569 Cluster Maintenance FY02 228 01OCT01 30SEP02

1FKE013020 B569 Cluster Technical Support FY02 228 01OCT01 30SEP02

1FKE014020 B569 Cluster Compliance & Surveillance FY02 228 01OCT01 30SEP02

1FDEAC0010 B559 - Room 130 Deactivation 67 07FEB02 14APR02

1FRFPS559H VUL RFPSW559H Res waste drums blocking egres 0 11SEP02

1FRFPS559I VUL RFPSW559I Res waste drums inc fire/explosion 0 11SEP02

1FRFPS559N VUL RFPSW559N Res drums in hall/work areas 0 11SEP02

1FA0602MS1 Cmpl Pre-Winterization Freeze Protection Req'mts 0 30SEP02

1F02E42020 Radiological Laboratory Operations FY03 254 01OCT02 30SEP03

1FA0103A00 Compliance Surveillance - Auth FY03 254 01OCT02 30SEP03

1FA0103E00 Compliance Surveillance - Environ FY03 254 01OCT02 30SEP03

1FA0103M00 Compliance Surveillance - Other FY03 254 01OCT02 30SEP03

1FA0203C00 Maintenance - Corrective FY03 254 01OCT02 30SEP03

1FA0203P00 Maintenance - Preventative FY03 254 01OCT02 30SEP03

1FA0203R00 Maintenance - Routine FY03 254 01OCT02 30SEP03

1FA0303T00 Operations Technical Support FY03 228 01OCT02 30SEP03

1FA0403M00 Operations Management FY03 228 01OCT02 30SEP03

1FAH102013 Alternative Laboratory FY03 228 01OCT02 30SEP03

1FDEAC0020 B559 - Room 103 Deactivation 122 01OCT02 30JAN03

1FKE011115 B569 Cluster Fac Operations Mgmt FY03 228 01OCT02 30SEP03

1FKE012025 B569 Cluster Maintenance FY03 228 01OCT02 30SEP03

1FKE013025 B569 Cluster Technical Support FY03 228 01OCT02 30SEP03

1FKE014025 B569 Cluster Compliance & Surveillance FY03 228 01OCT02 30SEP03

1FDEAC0030 B559 - Room 102 Deactivation 122 31JAN03 01JUN03

1FA0603MS1 Cmpl Pre-Winterization Freeze Protection Req'mts 0 30SEP03
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1FLABCLSD9 B559 - Analytical Lab Ops. Complete 0 30SEP03

1F00056910 569 Cluster Deactivation 114 01OCT03 31MAR04

1F02E42030 Alternative Laboratory Operations FY04 255 01OCT03 30SEP04

1FA0204C00 Maintenance - Corrective FY04 217 01OCT03 06AUG04

1FA0204P00 Maintenance - Preventative FY04 217 01OCT03 06AUG04

1FA0204R00 Maintenance - Routine FY04 217 01OCT03 06AUG04

1FA0304T00 Operations Technical Support FY04 205 01OCT03 23AUG04

1FA0404M00 Operations Management FY04 205 01OCT03 23AUG04

1FDEAC0100 B559 - Room 101 Deactivation 122 01OCT03 30JAN04

1FKE011120 B569 Cluster Fac Operations Mgmt FY04 214 01OCT03 07SEP04

1FKE012030 B569 Cluster Maintenance FY04 214 01OCT03 07SEP04

1FKE013030 B569 Cluster Technical Support FY04 214 01OCT03 07SEP04

1FKE014030 B569 Cluster Compliance & Surveillance FY04 214 01OCT03 07SEP04

1FXXXA0103 Compliance Surveillance - Auth FY04 200 01OCT03 14JUL04

1FXXXA010E Compliance Surveillance - Environ FY04 200 01OCT03 14JUL04

1FXXXA010M Compliance Surveillance - Other FY04 200 01OCT03 14JUL04

1FDEAC0060 B559 - Room 127/129 Deactivation 122 31OCT03 29FEB04

1FDEAC0070 B561 - Deactivation 122 10NOV03 10MAR04

1FDEAC0080 B562 - Deactivation 20 27FEB04 17MAR04

1FDEAC0090 B563 - Deactivation 20 27FEB04 17MAR04

1FDEAC0050 B564 - Deactivation 17 01MAR04 17MAR04

1FA0104A00 End of Compliance Surveillance - Auth 117 15JUL04 31DEC04

1FA0104E00 End of Compliance Surveillance - Environ 117 15JUL04 31DEC04

1FA0104M00 End of Compliance Surveillance - Other 117 15JUL04 31DEC04

1FRFP55901 VUL RFP55901 Facility fire not breach Bldg err 0 06AUG04

1FRFP55902 VUL RFP55902 Int explosion not breach Facl Rad R 0 06AUG04

1FRFP55904 VUL RFP55904 Loss confinment from equip/human er 0 06AUG04

1FRFP55905 VUL RFP55905 Aircraft crash offsite release 0 06AUG04

1FRFP55908 VUL RFP55908 Emp exposure fire/explode/seismic 0 06AUG04

1FRFP55909 VUL RFP55909 Rad release at seismic event 0 06AUG04

1FRFP55913 VUL RFPSW559SI3 Inventory delta due to holdup 0 06AUG04

1FRFP55914 VUL RFPSW559SI4 Multiple coincident events 0 06AUG04

1FRFPS559A VUL RFPSW559A Emp exposure alarm sys/high noise 0 06AUG04

1FRFPS559D VUL RFPSW559D Rubber Gloves/plastic bags on GBs 0 06AUG04

1FRFPS559E VUL RFPSW559E Contamination from out use equip 0 06AUG04

1FRFPS559F VUL RFPSW559F Age/limited MC&A counting equip 0 06AUG04

1FRFPS559G VUL RFPSW559G Potential leak rad mtrl via HEPA 0 06AUG04

1FRFPS559K VUL RFPSW559K Lack maint/equip ugrade ncr expose 0 06AUG04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FRFPS559O VUL RFPSW559O Fire protection vent spray on HEPA 0 06AUG04

1FRFPS559P VUL RFPSW559P Exhaust fan damper failure 0 06AUG04

1FRFPS559Q VUL RFPSW559Q Emp exposure due Crit/un-ID source 0 06AUG04

1F02E42035 Alternative Laboratory Operations FY05 454 01OCT04 17JUL06

1FAMILE388 B559 Complete Deactivation 0 29DEC04

1FA0150015 B559 FINISH Landlord 0 31DEC04
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